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Upcoming Long 

Term Summer 

Closures. 

• 3
rd

 St Off-Ramp (June) 

• Santa Rosa Creek -

Prince Memorial 

Greenway (June) 

• 9
th

 Street (Sept) 

Content Title 

Major Work Started Spring 
2006 

Major Work Upcoming for 
Summer 2006 

Major Work Scheduled to 
Start Fall 2006 through 
Spring 2007 

Project Special Features 

Santa Rosa 101 Widening ProjectSanta Rosa 101 Widening ProjectSanta Rosa 101 Widening ProjectSanta Rosa 101 Widening Project    
California Department of TransportationCalifornia Department of TransportationCalifornia Department of TransportationCalifornia Department of Transportation    

Santa Rosa Creek Bridges 

• Anticipated start and ramp 

closure date June 15
th

  

• Anticipated season 

completion date Oct 15
th

 

• Mainline 101 median 

widen & new NB 101 

connector   

• PMG closed 

4
th

 Street Viaduct Phase 2 

• Start frame 3 construction  

• Anticipated 5
th

 street 

closure date 09/11/06 

Major Work Upcoming for Summer 2006 
Route 12 to Steele Lane 

Luther Burbank School 

• Anticipated start date June    

 13
th

  

• Construct Retaining wall 

 and soundwall 

• Anticipated major work 

 completion date 09/06 

Steele Lane/College Ave 

• Continued stage 

construction with reduced 

lane capacity 

 

9
th

 Street Undercossing 

• Anticipated stage 1 

falsework September 

• Intermittent road 

closure/opening with stage 

construction   

Route 101 

• Continued stage widening 

4
th

 Street Viaduct 

• All piles placed frame 1 

• Six of eight columns 

placed frame 1 

• Overall frame 1 20% 

completed 

• Anticipated completion 

date frame 1 late Sept 2006 

• Anticipated 3
rd

 Street 

opening 09/11/06 

Route 101 

• Stage 1 mainline 101 

widening 

Major Work Started Spring 2006  
Route 12 to Steele Lane   

 
9

th
 Street Undercrossing 

• Placed stage 1 abutment 

piles 

Steele Lane  

• Started stage 1 mainline 

101 work 

• Scheduled Steele Lane lane 

reduction May 30
th

 (night) 

• Anticipated demolition 

start date June 15
th

  

 

 

College Ave Undercrossing 

• Utility relocation 

• Placing abutment piles 

• Anticipated lane reduction 

date early June  

• Median pile installation 

start date July 

• Bridge removal June 

• Anticipated falsework 

installation August  

 

. 
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Route 12  

• Anticipated start 

October 2006 

• South Santa Rosa 

Overhead widen  

• E12-N&S 101 

Connector OC widen 

Steele Lane/College Ave 

• Continued stage 

construction with 

reduced lane capacity 

 

Major Work Scheduled to Start Fall 2006 Through 
Spring 2007 
Rte 12 to Steele Lane Ramps 

 3
rd

 Street Southbound 

On-Ramp: SB 101 – 

EB+WB 12 Connector 

• Anticipated start June 

2007 

• Proposed Southbound 

onramp closure 

June 15, 2007 

• Anticipated completion 

October 2007 

Route 101 

• Continued stage 

construction  

Santa Rosa Creek 

Bridges Stage 2 

• Anticipated start June 

2007 

• Anticipated completion 

October 2007 

9
th

 Street 

• Closed from Sept 2006 

to Oct 2007 

 

California Department of 
Transportation 

Public Information Officer 

111 West Grand Avenue 

Oakland, CA 94162 

(510) 286-6115 

michelle_squyer@dot.ca.gov 

www.dot.ca.gov/dist4/son101 

Hotline 

1-866-322-0614 

 Project Special Features  

Rte 12 to College Avenue Contract: Design Sequence Construction – Final Plans received May 2006, allows for 
early delivery of project to construction from project development 

Use of large diameter cast in drilled hole piling at 4th Street Viaduct instead of driven piles to minimize noise and 
vibration impact to Old Railroad Square 
 

Santa Rosa Creek South Pedestrian Path connection under new Santa Rosa Creek Bridges 

Steele Lane and College Avenue Undercrossings: Elevated superstructure construction which is lowered into final 
position after removal of falsework, allows for work to continue without further restricting vertical clearances  

Contractually expedited summer construction of new retaining wall and sound wall along Luther Burbank School 
to minimize construction noise during school year  

 
New 6th Street Undercrossing for future east/west connection 
   

 


